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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 551 Date: 14-May-2012 Monday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 979

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Band Activities

ABF crews came to the site at 7:10 AM. Crews had to work on the North main span cable bands
installation . They started at 7:15 AM.

Obra , Carlos , Mario , & Roger had to work on the W line rigging for the top crews , & they had to
clean cable bands # 56 , 58 , 60

In addition to that , crews had to clean & erect cable bands # 88 , 90 , & 92. Crews started to clean
cable band # 56 at 7:30 AM. They were done at 8:20 AM. They started to clean cable band # 58 at 10:00
AM. crews were done at 11:00 AM. They started on cable band # 60 at 11:30 AM. Crews were done at
12:00 PM.

Bill flew cable band # 56 for the top crews at 8:30 AM. Jeffery had to work on the top winch on the
tower .

In the afternoon , Obra & his crews had to install cable band # 90 . Crews had to align , adjust the
cable bands according to the surveyors marks , & bring the halves together using 2 temporary rods , install
, snug , & torque the bolts . They started on cable band # 90 at 12:40 PM. Crews were done at 2:30 PM.
They started on cable band # 92 at 2:30 PM. Crews were done at 4:20 PM.

After that , crews had to prepare more cable bands for tomorrow's work . They had to unbolt the
bands , clean , & prepare the rigging . They were done at 4:50 PM. Crews left at 5:10 PM.

In the morning I had to work with Lorain on cable bands # 56 & 58 . Gary & his crews had to work on
the cable band installations . Jeffery had to lower the spreader beam at 8:00 AM. Crews had to hook cable
band # 56 at 8:35 AM. Pull it back to PP 56 . It was on PP 56 at 9:00 AM.

Crews had to align & adjust the cable band according to the surveyors marks , bring the halves
together using rods & 4 hydraulic jacks , install the permanent bolts , torque 4 bolts , remove the rods ,
install & snug the remaining bolts . The started at 9:05 AM. Crews were done at 11:05 AM. Crews had to
wrap up & mobilize to the next location at PP 58 . They were done at 11:15 AM.

Loraine & I had to check the rotation of the cable bands , measure the cable bands to the surveyors
marks . Check Loraine report for employees names , hours , & all activities for cable bands # 58 , 60 , &
62

Jose & Luis had to clean the cable bands . Crews had to use use wire brush & solvent , & they had
to work with the other crews on the rigging .

After hours I had to attend the staff meeting in Caltrans conex on the W line regarding CCO work
for grinding the South side cable bands 5 mm. X 20 mm. The meeting was over at 5:20 PM.

In the office I had to work on today's measurements for the cable bands , daily report . I was done
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 551 Date: 14-May-2012 Monday

at 6:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LUIS DIAZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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